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Report No. 157

Date: 2015-04-06
Day: Monday
Architect: Kang Associates
Project: Renovation and Addition to Tewksbury Town Hall
OPM: CBI Consulting Inc. Clerk of the Works: Jeff Barnes
Contractor: G.V.W,, Inc.
Weather: 7:30 am: cloudy Noon: cloudy 3:00 pm: some sun
Temperature: 7:30 am: 34° Noon: 45° 3:00 pm: 51°
Superintendent: Vinnie Bomal
PERSONNEL Spec
COUNT Section Contractor Trade Foreman  Journeymen Helpers Total
Div. 06 Carpentry 1 4 1 6
c;i?:?;r- Div. 04 Masonry 1 0 1 2
’ 0990 00 Paint/Plaster 1 0 0 1
024119 Labor 1 0 0 1
Div. 31 GVW Site Work 1 1 0 2
0150 00 Temp. Facility 0 0 0 0
Div. 05 Misc. Metals 0 0 0 0
Div. 03 Concrete 1 0 0 1
07 21 00 Insulation 0 0 0 0
Subcontractors:
020800 A &JDemo Abatement 0 0 0 0
Services
26 00 00 Griffin Electric Electrical 1 1 0 2
Lapan .
220000 Mechanical Plumbing 0 0 0 0
073100
07 53 00 Cc':’r"gffuog’vﬁso . Roofing 0 0 0 0
076119
Div.23  Ambient Temp. HVAC 2 3 1 6
Corp.
Div. 21 Encore I_:lre Fire ) 0 0 0 0
Protection Suppression
Total: 9 9 3 21

DAILY REPORT

Activities Today:

1)  Carpentry: continuing to hang GWB on the walls and ceilings on the 2™ floor; continuing to frame the ceiling and soffits
in the meeting hall; continuing with framing soffits in the basement; installing blocking for handrails on stairs 2 and 3;
starting to install insulation in the attic; starting to hang GWB ceiling in the basement

2)  Electrical: continuing with in-wall rough installation on all floors

3) HVAC: continuing with mechanical piping and equipment installation on all floors; continuing with insulation of piping
on all floors; testing parts of the system

4)  Labor: general site cleaning; assisting other trades

5)  Site Work: back filling and compacting soil in area beneath the vault in the addition

6) Concrete: installing rebar cages and formwork for the entryway slab grade beams

7)  Masonry: starting to block in the doorway in the basement on the west wall adjacent to the addition




PHOTO INDEX

Photo showing compacting in progress in the
area beneath the vault.

Photo showing the area where the rebar cages
have been installed and the formwork erected.

Photo showing a workman coring holes for the
trades to install piping for the addition.

Photo showing doorway that is to be blocked in.




Photo showing mason starting to block in the
doorway.

Photo showing electrician running wiring in the
basement.

Photo showing workman installing insulation on
piping in the basement.

Photo showing carpenter installing blocking for
handrails on stair #2.




Photo showing blocking in place for the
handrails at stair #3.

Photo showing carpenter installing GWB on the
2" floor.

Photo showing HVAC mechanic testing some
of the piping used for heating.

Photo showing the testing apparatus in place.

Copiesto:  Richard Montuori, Town of Tewksbury
Ed Johnson, Town of Tewksbury
Steve Sadwick, Town of Tewksbury
Wayne Lawson, CBI

Jenne dos Santos, CBI

Kaffee Kang, Kang Architects
Jennifer Pincus, Kang Architects
Bob Harukewicz, GVW Inc.




